
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:13 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 404 Date: 30-Sep-2011 Friday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 752

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to compile all of the surveys done on the tower saddle, grillage and tower shafts before, during
and after pullback operations. Continued to process the surveying information and writing a report to
summarize this operation.

Attachment

The west end at the north of the B1 Bearing looking east where the
upper housing has been shifted to the south of the lower housing.

The west end at the south of the B1 Bearing looking east where the
upper housing has been shifted to the south of the lower housing.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 404 Date: 30-Sep-2011 Friday

Initial planar misalignment of OBG lifts 12W to 13W as the segments
are matched together.

ABF ironworkers adjusting the cradle/OBG lift 12E with hydraulic jacks.
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